

Acceptance Testing

UAT Execution & Report Submission

Date	7 September 2026
Team ID	SWUID2026191970
Project Name	Metro Ticket Generating System in ServiceNow
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the User Acceptance Testing (UAT) coverage and open issues of the Metro Ticket Generating System in ServiceNow at the time of release to UAT. The UAT focuses on whether a passenger can complete the intended metro ticket-booking flow through the ServiceNow Service Portal.

2. Defect Analysis

This section records defects by severity and resolution. No executed UAT defect log was provided with the template, so the table is initialized with zero recorded defects rather than inventing defect counts.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	0	0	0	0
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	0	0	0	0

3. Test Case Analysis

This report shows the UAT test cases prepared for the project. Based on the functional and performance test plan prepared for the Metro Ticket Generating System, 11 project-level test scenarios are considered for UAT. Actual Pass/Fail results should be updated after execution.

Section	Total Cases	Not Tested	Fail	Pass
Station & Journey Selection	3	3	0	0
Fare & Passenger Validation	2	2	0	0
Payment & Ticket Submission	2	2	0	0
QR Ticket Generation	1	1	0	0
Service Portal & Required Fields	2	2	0	0
End-to-End Flow	1	1	0	0
Total	11	11	0	0

4. Exception Reporting

No UAT exceptions have been recorded in the information provided for this report. Any issue identified during UAT should be added with its test case ID, severity, description, owner and resolution status.

Exception / Issue	Severity	Test Case ID	Status	Resolution / Remarks
No exceptions recorded at report preparation	-	-	Open for UAT execution	Update after UAT execution

5. Final Report Output

The final UAT output will confirm whether the Metro Ticket Generating System meets the expected passenger booking flow: station selection, journey selection, passenger count, automatic fare calculation, payment-mode selection, ticket submission and digital QR-ticket generation.

UAT Output	Current Status	Remarks
Functional UAT	Pending execution	Execute prepared UAT cases
Defect Status	No defects recorded yet	Update after execution
Release Decision	Pending UAT	Based on final UAT results

6. Version Control

Version	Date	Description	Prepared By
1.0	7 September 2026	Initial UAT report prepared for Metro Ticket Generating System	Individual